URD

Newmark/Muscoy Conference Call Notes
5 January 2004 (1:30-3:00 p.m.)

Team Conference Call Members Present for Call:

[0 Dwayne Deutscher/URS X Kim Hoang/EPA

X DennisBane/URS X Jackie Lane/EPA

] Matt Dwyer/URS

XI Adam Harvey/URS [0 Stacey Aldstadt/SBMWD

X] Connie Biedel/URS X Bill Bryden/SBMWD
X Russdl Smith/'SBMWD

XI Tom Perina/CH2M Hill X Mark Eisen/SBMWD

X Bob Kemmerle/E2 X Terry Tonn/SBMWD
[] LanaKennerly /SBMWD

| Contract | ssues;

=  Tomwill get the pump test draft to Dennis by end of week, 19 January.

= Will start work on 110 or 111 on approximately 19 January. Kim waiting on sampling of EW
110 and 111, then will advise Dennis.

* URSrequested EPA approval of consent request by 19 January for the Treatment Plant and
Booster Station contract package. Kim still working on the funding.

»  Dennisto FedEx copy of FSPto Kim.

= Adam to send to Kim the amount remaining to paid for the carbon vessels. Follow-up email
to Kim on 6 January stated that the amount remaining to be paid for the carbon vesselsis
$579,448 after we pay the current 29 December invoice. Thetotal contract price was
$1,670,130. Amount paid to date is $1,093,782. Change order amount is $3,100.

| General:

= Mark will begin pump test on 109 6 January.

» Thetreatment plant pre-construction meeting is tentatively scheduled for 3 February, at 10:30
A.M., and the technical meeting, 4 February, at 8:30 A.M.

*  The semi-annual/quarterly sampling tests to be done on 19 January.

= Mark and Bernie are currently reviewing the map, and would like a copy in PDF format.

» Bill stated that SBMWD would like to move the architectural sound wall planned along the
east side of the carbon vessels at the 19" street treatment plant out to the east. Thiswould
require a change order to the treatment plant contract and revision of the drawings and

specifications.

= Dennisto check with Dwayne, and will advise Kim, in regard to getting the 19" Street plans
in CAD format for Bill.

» Kimto advise Mark if they want split samples on 14-15 January.

= Bill to get the facade-housing schedule to Jackie. The contract should be in place by April.

Next Conference Call:

Monday, 12 January; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writenderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact dveaDeutscher at 916-679-2051, or




dwayne_deutscher@urscorp.coiie minutes contained herein will stand if natrected within ten (10)
days of this writing.




